In this study optimization model for deduction of exceeding period of construction schedule initially planned against the restricted project duration is developed.
Before formulating the optimization model, topological property of limit-path network being used for the deduction of project duration time is studied, and so-called cut-network concept is developed for assigning time to jobs implemented at the same time in each step of assignment through optimization model operation.
Using this optimization model, the minimum cost deduction plan of which satisfies restricted duration time is obtained for the small-size model case. 
